

LEEDS PALLIATIVE CARE NETWORK					
PROGRAMME OVERVIEW 2025 / 2026					
<div>Key to Programme</div> <div><div>Priority</div><div>Project</div><div>Education</div><div>Workstream</div></div>					
<div>Objectives:</div> <div>1. To capture progress of the LCPN projects and work during 2025 - 2026</div> <div>2. To enable monitoring of achievements and provide targeted support as required.</div> <div>3. To provide evidence of activity that supports achievement of the Outcomes set within the Leeds Palliative and End of Life Care Strategy 2021-2026 and by the EOL Board.</div>		<div>Oct-25</div> <div>Key to Progress Status</div> <div><div>Delayed</div><div>Off track</div><div>On track</div><div>On hold</div></div>			
Project/workstream		Latest Update			
Next Steps		Progress			
<div>1 Improving Planning Ahead</div> <div>Improve personalised approach to planning ahead through use of What Matters to Me, ReSPECT and EPaCCS</div> <div>Objectives</div> <div>1. Establish feasibility of shared palliative care view within Leeds/ WY&amp;H Care Record</div> <div>2. Complete evaluation of Planning Ahead (ReSPECT/EPaCCS) to inform further quality improvements required</div> <div>3. Audit the number and quality of ReSPECT forms across care settings</div> <div>4. Identify training needs to support Planning Ahead implementation</div> <div>5. Develop and review the Planning Ahead (ReSPECT/EPaCCS) template</div> <div>6. Seek patient and public involvement and feedback</div> <div>7. Make available patient information about the ReSPECT process within Planning Ahead</div> <div>8. Review 2021 national changes to EPaCCS</div> <div>9. Raise awareness about Planning Ahead and ACP.</div> <div>Project Lead: Sarah McDermott   Exec Lead: Gill Pottinger</div> <div>Strategy Outomes 1,4; EoL Board Outcome 1</div>		<div>Latest Update</div> <div>Single City-Wide Digital ReSPECT - the development of a single city-wide ReSPECT continues to be progressing well with city-wide governance in place and good stakeholder engagement. SMC added that there has been some debate over what is in/out of scope but it is now clearer to the Project Lead that what exists in current versions of the LTHT and Community ReSPECT is what is required to be included.</div> <div>The PPM+ Business team are leading on the eform development and community/primary care/hospice colleagues are contributing to this. At a city-wide level, the development is included in the scope of the 'Homefirst' workstream led by the ICB and funding has been allocated to support the development.</div> <div>The end result would be a ReSPECT form and adjacent Planning Ahead form that would sit in the shared Leeds Care Record with read/write functionality for community, primary care, hopsitals etc.</div>		<div>Next Steps</div> <div>on track</div>	
<div>1B Community / Citywide ReSPECT Audit</div> <div>Objectives</div> <div>1. Commission UoL / AUPC to undertake Audit</div> <div>2.Audit to include Quantitative and Qualitative Analysis of community ReSPECT data</div> <div>3.Audit to include patient experience from any citywide providers</div> <div>Project Leads: Sarah McDermott &amp; Matthew Allsop   Exec Lead: Gill Pottinger</div> <div>Strategy Outomes 1,4; EoL Board Outcome 1</div>		<div>Latest Update:</div> <div>The survey is live and Jakki Birtwistle plans to join the LPCN Exec meeting in November to provide an update.</div> <div>Earlier updates - The study has now been approved by the NHS Research Ethics Committee and Jakki Birtwistle, Research Fellow at the AUPC is pursuing site approvals before the survey can be circulated. St.Gemma’s have started circulating the survey to staff and LCH have approved it. GP practices are more challenging because they need to be recruited individually to this which is time consuming. Aiming for surveys to be completed throughout September.</div>		<div>Next Steps</div> <div>1. Collate results and produce a report</div> <div>2. project update to LPCN Exec November 2025</div> <div>delayed</div>	
<div>2 Identification Tool for People approaching EoL (Timely)</div> <div>To develop an early identification tool for patients approaching the end of life to use in primary care in Leeds</div> <div>Objectives:</div> <div>1. Secure funding to support the project</div> <div>2. Establish working group</div> <div>3. Agree resources required – Exec Lead, GP clinical leads, academic evaluation, data quality</div> <div>4. Gain agreement to undertake project from National EARLY Team</div> <div>5. Clarify scope, agree methodology and project plans</div> <div>6. Appoint GP’s to undertake project</div> <div>7. Agree PCN and practices that will be within initial project phase</div> <div>8. Review / Audit existing tool performance within Practices</div> <div>9. Modify Tool as required</div> <div>10. Test Modified Tool in same practices.</div> <div>11. Review and adjust as required</div> <div>12. Academic review of process, findings and report produced</div> <div>13. Agree next phase and roll out into Primary Care if tool effective and validated</div> <div>Project Lead: Gill Pottinger   Exec Lead: Gill Pottinger</div> <div>Strategy Outcome 2; Board Outcome 1</div>		<div>Latest Update:</div> <div>4 November - workshop arranged with partners, goodle, UoL and Cap Gemini to explore how AI can support the timely identification of unmet palliative care needs. It will be a discovery workshop to understand the data landscape that could enable this work and understand how this could practically be taken forward.</div> <div>Matthew Allsop delivered his final report on the Timely Tool on 8 April 2025. The tool did not perform well and based on the evidence presented, it was agreed that there is no value in developing the tool further. Agreed to share a project summary with key stakeholders and close the project. The remaining budget of £27k will be ringfenced whilst other solutions are being explored.</div>		<div>Next Steps:</div> <div>1. Assess outcomes from November AI workshop</div> <div>2. Obtain agreement from the LPCN Exec Team to fund the discovery work with an AI Researcher.</div> <div>4. Close Timely Project and publish report on LPCN website.</div> <div>5. Update project objectives.</div> <div>on track</div>	

<p><b>3 Respiratory /Breathlessness Pathway</b> Provide a collaborative partnership forum for reviewing patient experience and care pathways for patients at end of life living with respiratory conditions and / or breathlessness and support quality improvements</p> <p><b>Objectives:</b></p> <ol style="list-style-type: none"><li>1. Review existing Pathways and identify key issues</li><li>2. Agree actions that can be undertaken to improve service</li><li>3. Take actions as agreed</li><li>4. Share updated service offers and referral routes</li><li>5. Effectively share any amendments made, updated service specifications etc.</li></ol> <p><b>Project Lead:</b> Alison Boland <b>Exec Lead:</b> TBC</p> <p>Strategy Outcomes 3,6; Board Outcome 2</p>	<p><b>Latest Update:</b> The last Respiratory Group meeting took place on 25 September 2025. Key updates include:</p> <ul style="list-style-type: none"><li>• <b>Withdrawal of Ventilatory Support in Awake Patients Review</b> – complete and available to access on LHP; there is no requirement for it be hosted elsewhere.</li><li>• <b>K-Tape Trial</b> – some staff are trained on how to use the tape and it will be trialled for use on patients with breathlessness. There is a plan to undertake a longer term research project to prove its benefits or otherwise.</li><li>• <b>Breeze 2 Research Trial</b> - looking at ILD patients and non-pharmacological management of breathlessness; first patient recruited and AB asked the Group to refer any suitable patients to her in the first instance.</li></ul>	<p><b>Next Steps:</b></p> <ul style="list-style-type: none"><li>• Review Project objectives.</li></ul>	on track
<p><b>4 Evidence into Practice / Research</b> Overseeing the development, review, approval and dissemination of clinical guidelines relevant to palliative and end of life care</p> <p><b>Objectives:</b></p> <ol style="list-style-type: none"><li>1. To encourage adoption across Leeds of the guidelines produced and agreed</li><li>2. Share the learning from clinical audits undertaken locally</li><li>3. Consider research findings and incorporate into best practice where appropriate.</li><li>4. Maintain Guideline Tracker</li><li>5. Invite academic colleagues from UoL to discuss research</li></ol> <p><b>Project Lead:</b> Chris Bonsell <b>Exec Lead:</b> Chris Bonsell</p> <p>Strategy Outcomes 3,5; Board Outcome 2</p>	<p><b>Latest Update:</b> Last EiP meeting held is 10 September 2025 and reviewed guidelines update log:</p> <ul style="list-style-type: none"><li>• <b>Opioids for Breathlessness in Advanced Disease</b> - awaiting final version of the updated guidance from Ash Birtles.</li><li>• <b>LCH Last Days of Life Symptom Management Guidance</b> (including the LPCN syringe driver prescribing guidance which sits as an appendix to this guidance) has been submitted to SMOM for approval on 8 October. Will also need to be submitted to Leeds Medicines Optimisation Group (LMOG) for approval as it is being used by primary care.</li><li>• <b>Hydration Guidelines</b> – review complete and due to be approved at LMOG.</li><li>• <b>Skin prep for subcutaneous devices</b> - SMc updated that a Task &amp; Finish Group met on 8 October to discuss the different practices in the system relating to sub-cut skin prep based on IPC guidance. Update to be provided at next EiP meeting with outcomes.</li></ul> <p>Discussion held at LPCN Exec regarding local SPICT tool and agreement reached to endorse the national SPICT tool rather than develop anything locally.</p>	<p><b>Next Steps:</b></p> <ol style="list-style-type: none"><li>1. Next EiP meeting is <b>3 December 2025</b>.</li><li>2. Sign off and finalisation of remaining guidelines by the end of the year.</li><li>3. Start 2026 with a view to establishing any gaps in guidelines, liaise with teams across Leeds if they identify anything that is needed or harmonising any other guidance documents.</li></ol>	on track
<p><b>4B Anticipatory Medicines</b> To provide consistent advice and access to Network member organisations on the prescribing and use of anticipatory medicines</p> <p><b>Objectives:</b></p> <ol style="list-style-type: none"><li>1. Audit of S/C medication administered in last days of life</li><li>2. Present Results to Anticipatory Meds Group</li><li>3. Discuss issues identified at National Anticipatory Study Days</li><li>4. Review Anticipatory Syringe Driver Guidance</li><li>5. Identify next Steps</li><li>6. Unify anticipatory prescribing across the city</li></ol> <p><b>Project Leads:</b> Moira Cookson, Karen Neoh <b>Exec Lead:</b> Chris Bonsell</p> <p>Strategy Outcomes 4,5; Board Outcome 3</p>	<p><b>Latest Update:</b></p> <ul style="list-style-type: none"><li>• Guidance submitted to SMOM for approval on 8 October (see update in 4 above).</li></ul> <p>Anticipatory Medicines and reducing quantities prescribed on discharge - AH to take the proposal to the Trust Pharmacy for their definitive position on this and try and align prescribing practice with community as much as possible. <b>August update</b> - consistent message from LTHT Pharmacy that this is not viable – keep under review but closed on actions.</p>	<p><b>Next Steps:</b></p> <ol style="list-style-type: none"><li>1. Obtain SMOM and LMOG approval.</li><li>2. Update the latest anticipatory medicines audit poster to the LPCN website.</li></ol>	on track
<p><b>5 Equality Diversity and Inclusion (EDI)</b> <b>Objectives</b></p> <ol style="list-style-type: none"><li>1. Establish oversight LPCN EDI Group</li><li>2. Provide oversight, co-ordination and support to EoL EDI agenda and projects</li></ol> <p><b>Project Lead:</b> Temba Ndirigu <b>Exec Lead:</b> Hannah Zacharias</p> <p>Strategy Outcome 2; Board Outcome 1</p>	<p><b>Latest Update</b></p> <ul style="list-style-type: none"><li>• Last meeting held on 21 October 2025 (see individual sub-groups below for updates)</li></ul>	<p><b>Next Steps:</b> (see individual sub-groups below for updates)</p>	on track
<p><b>5A EDI - Learning Disability Resources</b> <b>Objectives:</b></p> <ol style="list-style-type: none"><li>1. Review existing ACP documentation and agree what is required in Easy Read Format</li><li>2. Document identified resources</li><li>3. Prioritise for Easy Read and develop those where gaps agreed</li></ol> <p><b>Project Lead:</b> Sarah McDermott <b>Exec Lead:</b> Hannah Zacharias</p>	<p><b>Latest Update:</b></p> <ul style="list-style-type: none"><li>• 'Planning Ahead for your Future Care' and 'What is Palliative and end of life care' - easy read versions of these leaflets have been issued to LPCN Exec Team for approval.</li><li>• 'Who provides palliative care and end of life care' - easy read version of this leaflet has been issued to the EDI group for review by 14 November.</li></ul>	<p><b>Next Steps:</b></p>	on track

<p><b>5B EDI - Review and agree training related to EOL and EDI</b></p> <p><b>Objectives:</b></p> <p>1. Establish T&amp;F Group</p> <p>2. Discuss and share known existing training for EDI</p> <p>3. Agree actions required</p> <p><b>Project Lead:</b> Leigh Taylor <b>Exec Lead:</b> Hannah Zacharias</p>	<p><b>Latest Update</b></p> <ul style="list-style-type: none"><li>• <b>No Barriers Here</b> - 9 city wide colleagues now trained by the No Barriers Here team. Steering Group met on 13 October to identify areas of focus - Hamara, homelessness, care homes, SE Asian Community, older men’s club and learning disabilities. Individuals will develop links with these groups before reconvening to start planning workshops in January 26.</li><li>• <b>Cultural Competency</b> - remaining candidates to pursue separate offer of training provided directly by Em Campbell. Remaining dates include 16 October and 25 November. Sub- group to be developed to consider next steps from training. Em Campbell to provide resources for awareness and information.</li><li>• Meeting planned with Leeds Library to discuss resource bank linked with LPCN website.</li></ul>	<p><b>Next Steps:</b></p> <p><b>Adversity Trauma &amp; Resilience Train the Trainer</b> - Co-development of training programme for palliative care - Initiative led by Amy Kenyon, WY ICB. Dates for training and further meetings to be confirmed. Scoping funding options for Mental Health First Aider training (which is a pre-requisite for attending the train the trainer course)</p>	<p>on track</p>
<p><b>5C PEoLC - Experience of EDI communities</b></p> <p><b>To gain feedback on experience of EOLC by carers of recently deceased patients and their communities</b></p> <p><b>Objectives:</b></p> <p>1. Work with partners on design, promotion and analysis</p> <p><b>Project Lead:</b> TBC <b>Exec Lead:</b> Sarah McDermott</p> <p>Strategy Outcomes 3,6; Board Outcome 2</p>	<p><b>Latest Update</b></p> <p>Sub-group meeting held to assess available LeDeR information. Further information gathered on needs of African-Caribbean and African communities in the LS7 area to add to compilation of needs information.</p> <p>The first meeting of the PEoLC- Experience of EDI communities sub-group took place on <b>11 March 2025</b> . Three populations identified to focus on:</p> <ul style="list-style-type: none"><li>- people with learning disabilities</li><li>- people living in the most economically deprived communities in Leeds</li><li>- people from BME communities - particular focus on black/black caribbean communities</li></ul>	<p><b>Next Steps:</b></p> <p>1. Draw up action areas based on LeDeR information (JW)</p> <p>Next sub-group meeting - 12th November</p> <ul style="list-style-type: none"><li>- Gather existing information and data (local/regional/national) for each of the three populations</li><li>- Identify any gaps in exisiting data</li><li>- Identify how gaps in information could be filled</li></ul>	<p>on track</p>
<p><b>6 PEoLC Information (including LPCN website)</b></p> <p><b>To improve useful information available to the public</b></p> <p><b>Objectives:</b></p> <p>1. Agree purpose and likely content for this work</p> <p>2. Develop content</p> <p>3. Build page and information leaflets</p> <p>4. Promote website</p> <p><b>Project Leads:</b> James Woodhead <b>Exec Lead:</b> TBC</p> <p>Strategy Outcome 6; Board Outcome 4</p>	<p><b>Latest Update:</b></p> <ul style="list-style-type: none"><li>• Leeds Directory to demo the beta website pages (and links to LPCN website) in a session with the original workshop members. Recommendations then to passed to Exec.</li></ul> <p>The Beta (draft) version of the Leeds Directory pages/contents/links relating to PEoLC and death and dying have been circulated to the original workshop group with feedback requested by 31 July.</p>	<p><b>Next Steps:</b></p> <ul style="list-style-type: none"><li>• Obtain feedback from the wider group on the Leeds Directory's proposed 'wire frame' for palliative and end of life care.</li></ul>	<p>on track</p>
<p><b>7 Transfer of Care - Hospital to Hospice</b></p> <p><b>To optimise the transfer of care of patients under the care of Specialist Palliative Care Teams (SPCT's) in Leeds</b></p> <p><b>Objectives:</b></p> <p>1. Monitoring TOC data to identify themes affecting patient transfers.</p> <p>2. Regular review of organisational pressures to identify impact on transfer of care.</p> <p>3. Monitor and optimise Palliative Care Ambulance transfer process in conjunction with YAS colleagues and activity report</p> <p>4. Proactively identify cost / time saving opportunities and implement changes</p> <p>5. Adapt to new / unpredicted challenges to patient flow – horizon scanning and acting on information from other LPCN groups</p> <p><b>Project Lead:</b> Lesley Charman <b>Exec Lead:</b> Lesley Charman</p> <p>Strategy Outcomes 3,4; Board Outcome 3</p>	<p><b>Latest Update:</b></p> <ul style="list-style-type: none"><li>• Review of membership at ToC meetings complete. Next meeting is scheduled to take place on 9 December.</li><li>• <b>Workplan updates</b> - YAS attendance and governance escalation process clarified. Ambulance Task &amp; Finish group stood down.</li></ul>	<p><b>Next Steps:</b></p> <ul style="list-style-type: none"><li>• Review of morning Transfer of care daily meeting</li><li>• Scope and clarify individual organisations' service level offer regarding equipment and patient acuity / level of care provided. Aim - to minimise delays in referral process.</li><li>• SOP &amp; TOR to be updated to reflect new attendance.</li><li>• Monitor palliative care Ambulance data report and respond to themes affecting patient experience.</li><li>• LC stepping down as Exec Lead for LTHT at the end of December but continuing as chair for LPCN ToC meetings.</li></ul>	<p>on track</p>
<p><b>7A Leeds Palliative Care Ambulance</b></p> <p><b>To provide support to the Operational Group and deliver service improvements identified</b></p> <p><b>Objectives:</b></p> <p>1. Continue to deliver relevant training for the service</p> <p>2. Monitor the Activity Reports each quarter</p> <p>3. Add service information to YAS website</p> <p>4. Develop and distribute service leaflet</p> <p>5. Determine how best to gain user feedback</p> <p>6. Ensure new ambulance is operational</p> <p>7. Agree service improvement plan for 24/25</p> <p>(Contracting and Commissioning is with WY ICB - Lisa Bentley)</p> <p><b>Project Lead:</b> Gareth Sharkey <b>Exec Lead:</b> Lesley Charman</p> <p>Strategy Outcome 3; Board Outcome 2</p>	<p><b>Latest Update</b></p> <ul style="list-style-type: none"><li>• Back to BAU with any issues/development ideas to be raised at the ToC as and when appropriate. (NB the protected slots can temporarily also be used by OOA.</li><li>• Task and Finish Group met on 12 August 2025 to review the results of the embargoed slots and changes to pre-booking timescale. Agreed to continue with two embargoed slots per day (11:30 and 12:30) and also 48 hour timescale for pre-booked transfers (Palliative / Fast track patients). The Group is now closed with a clear set of future actions to take forward.</li><li>• Business case approved by LPCN Exec Team for PAT slides to support bed moves in the community.</li><li>• New LCH bed moves (within patient's home) protocol implemented.</li></ul>	<p><b>Next Steps</b></p> <p>Ongoing monitoring as task and finish work closed</p>	<p>on track</p>

<p><b>8 Dying Matters Partnership</b></p> <p>A citywide programme of initiatives and activities to enable people in Leeds to:</p> <ul style="list-style-type: none"><li>• Feel more comfortable about death and dying</li><li>• Discuss their end of life wishes with family members and/or health and social care professionals</li><li>• Plan for their death including writing their will, registering as an organ donor and communicating their funeral wishes.</li></ul> <p><b>Objectives:</b></p> <ol style="list-style-type: none"><li>1. Stakeholder and community Engagement</li><li>2. Building Capacity</li><li>3. Communications and Marketing</li><li>4. Supporting communities dealing with grief and bereavement</li></ol> <p>The work is coordinated by the Leeds Dying Matters Partnership</p> <p><b>Project Lead:</b> Robina Ahmed <b>Exec Lead:</b> Sarah McDermott</p> <p>Strategy Outcomes 7; Board Outcome 4</p>	<p><b>Latest update</b></p> <p>Dying Matters Network meeting held on 14th October 2025</p> <p>Last meeting cancelled due to low acceptance of the meeting. For Dying Matters Week 2025 the Ageing Well team compiled a list of events that were happening to mark the week along with extra resources that were widely communicated including:</p> <p><b>Local events and exhibitions:</b></p> <p>Dying Matters Week program from Leeds Libraries</p> <p>Death Cafes: Friday 9th May and Monday 12th May.</p> <p>The Swan Song Project: Thursday 8th May and Saturday 10th May.</p> <p><b>Leeds Libraries Book list:</b></p> <p>There was a special reading list for the week - book list available on request.</p> <p><b>Projecting Grief exhibition – Thackray Museum of Medicine</b></p> <p><b>A Good Life and Death: Yorkshire Conference 2025</b></p> <p><b>Leeds Teaching Hospitals NHS Trust</b> - the specialist palliative care team hosted an event at Gledhow Wing, St James’ Hospital with a variety of stalls, performances, artwork and poetry.</p> <p>In addition, we posted on the Age Friendly Leeds Twitter page and saw engagement with 147 people</p>	<p><b>Next steps</b></p> <p>Reconvene in January to plan 2026 events</p>	<p>on track</p>
<p><b>9 Whole City Linked Data</b></p> <p>Develop monitoring and insight of city wide P&amp;EoLC through enhanced use of Leeds Data Model</p> <p><b>Objectives:</b></p> <ol style="list-style-type: none"><li>1. LTHT ReSPECT data incorporated into routine Planning Ahead reports</li><li>2. Initial inequalities analysis of combined GSF/EPaCCS/ReSPECT</li><li>3. Secured EOLC Board support Dec 23 for focus on ACP data and AUPC access to help analysis</li></ol> <p><b>Project Lead:</b> Adam Hurlow <b>Exec Lead:</b> Adam Hurlow</p> <p>Strategy Outcome: population needs</p>	<p><b>Latest Update</b></p> <p>Received 2024/25 Q4 (full year) dataset from ICB</p> <p>1) Agreement to proceed with honorary contract to enable Matthew Allsop (UoL, AUPC) to access LDM.</p> <p>2) Precedent for join QI? Research access established.</p>	<p>1) Continue to monitor overall ACP uptake via Planning Ahead report.</p> <p>2) ICB team BI to progress reporting against EoLC Board paper.</p> <p>3) Secure MA LDM access to bolster capacity.</p>	
<p><b>10A Education - Communication Skills Project</b></p> <p>To refresh the Leeds Communication Skills Strategy to provide a clear model and standards of communication skills training for all health and social care professionals in relation to PEOLC.</p> <p><b>Project Lead:</b> Trish Stockton <b>Exec Lead:</b> Leigh Taylor (covering)</p> <p>Strategy Outcome 5; Board Outcome 3</p>	<p><b>Latest Update:</b></p> <ul style="list-style-type: none"><li>• Current Communication strategy due for renewal.</li><li>• Current communication skills training provision throughout the city/ nationally scoped.</li></ul>	<p><b>Next Steps:</b></p> <ul style="list-style-type: none"><li>• Develop a report detailing current provision and recommendations for the future.</li></ul>	<p>on track</p>
<p><b>10B Education - Planning Ahead Training</b></p> <p>To deliver training to all partners who will use the Planning Ahead Template across Leeds</p> <p><b>Objectives:</b></p> <ol style="list-style-type: none"><li>1. Plan ongoing delivery of training</li><li>2. Identify facilitators</li><li>3. Deliver training</li><li>4. Evaluate training</li></ol> <p><b>Project Lead:</b> Leigh Taylor <b>Exec Lead:</b> Leigh Taylor (covering)</p> <p>Strategy Outcome 5; Board Outcome 3</p>	<p><b>Latest Update:</b></p> <ul style="list-style-type: none"><li>• Planning Ahead training in September completed with good attendance.</li><li>• Training material reviewed, updated and uploaded into a secure area of the LPCN website.</li><li>• Training in February and May 2025 cancelled due to unforeseen circumstances.</li></ul>	<p><b>Next Steps:</b></p> <ul style="list-style-type: none"><li>• Finalising facilitators for 2026 training sessions - 3 of 4 dates now confirmed.</li><li>• Next Planning Ahead training scheduled for December 2025.</li><li>• Next Communication Skills training linked with ReSPECT is scheduled for 26 February 2026.</li><li>• Increasing the pool of facilitators available to support training.</li></ul>	<p>on track</p>
<p><b>10C Education - Tele-education (including ECHO)</b></p> <p>To continue to deliver and develop the use of ECHO / tele-education in Leeds</p> <p><b>Objectives:</b></p> <ol style="list-style-type: none"><li>1. Continue to deliver established programmes in response to workforce development need</li><li>2. evaluate and amend accordingly to maintain high standard of education</li><li>3. develop feedback reports</li></ol> <p><b>Project Lead:</b> Leigh Taylor <b>Exec Lead:</b> Leigh Taylor (covering)</p> <p>Strategy Outcome 5; Board Outcome 3</p>	<p><b>Latest Update:</b></p> <ul style="list-style-type: none"><li>• Echo programme for 2025 now complete (7 sessions).</li><li>• AHP 2025 course at capacity - Waiting list in place for a new cohort.</li><li>• Jane Chatterjee and Jason Ward move from core team to support as subject experts as required.</li></ul>	<p><b>Next Steps:</b></p> <ul style="list-style-type: none"><li>• AHP Echo evaluation report to be completed.</li></ul>	<p>on track</p>
<p><b>10D Education - Care Home Education Report</b></p> <p>To provide information on current education provision in care homes, and make recommendations for future development of education.</p> <p><b>Objectives:</b></p> <ol style="list-style-type: none"><li>1. Establish Care Home Education 'Core LPCN Projects' group</li><li>2. Agree TOR</li><li>3. Scope out current Education offer and agree training gaps</li><li>4. Agree Actions required to meet education need identified</li></ol> <p><b>Project Lead:</b> Trish Stockton <b>Exec Lead:</b> Leigh Taylor (covering)</p> <p>Strategy Outcome 5; Board Outcome 3</p>	<p><b>Latest Update:</b></p> <ul style="list-style-type: none"><li>• e-learning content for Support workers in the Community including hospice and care homes being prepared to transfer to Leeds Healthcare Academy.</li><li>• Completed webpage of resources on LPCN website for care homes.</li><li>• Scoping care home education offer in different areas of West Yorkshire.</li><li>• Report complete and circulated.</li></ul>	<p><b>Next Steps:</b></p> <ul style="list-style-type: none"><li>• Scope funding streams for education day/conference.</li><li>• Developing / linking with reward/ recognition of skills and knowledge learnt.</li><li>• Sub-group to form once core capabilities published to adapt and integrate city wide into care homes.</li><li>• Sub-group developed to review current education offer in care homes.</li></ul>	<p>on track</p>

<div>10E Education - Review Advance Care Planning training in Leeds</div> <div><div>Objectives:</div><div>1. Map out city wide ACP education provision. 2. Scope current resources used 3. promote consistent and standardised training throughout the city</div><div>Project Lead: Leigh Taylor   Exec Lead: Leigh Taylor (covering)</div><div>Strategy Outcome 5; Board Outcome 3</div></div>	<div>Latest Update:</div> <div><div>• Developed a Leeds specific diagram as quick reference to ACP training content.</div><div>• Report complete on current ACP education, resources and any gaps within the city.   Actions linked with report recommendations.</div><div>• Focus section in LPCN Education Group for updates/ feedback on ACP.</div><div>• All organisations agreed to consider using pre/post confidence ratings post in training sessions.</div><div>• Scope current undergraduate training; limited engagement no standardised model used.</div><div>• Contact key people throughout different organisations to gain insight into current education provision and resources used.</div></div>
---	--