Key to Programme Priority Project	LEEDS PALLIATIVE CARE NETWORK		
Education Workstream	PROGRAMME OVERVIEW 2025 / 2026		
Objectives: 1. To capture progress of the LCPN projects and work during 2025 - 2026 2. To enable monitoring of achievements and provide targeted support as required. 3. To provide evidence of activity that supports achievement of the Outcomes set within the Leeds Palliative and End of Life Care Strategy 2021-2026 and by the EOL Board.		Contrack Key to Programme Delayed On track	Off track On hold
Project/workstream	Latest Update	Next Steps	Progress
1 Improving Planning Ahead Improve personalised approach to planning ahead through use of What Matters to Me, ReSPECT and EPaCCS Objectives 1. Establish feasibility of shared palliative care view within Leeds/ WY&H Care Record 2. Complete evaluation of Planning Ahead (ReSPECT/EPaCCS) to inform further quality improvements required 3. Audit the number and quality of ReSPECT forms across care settings 4. Identify training needs to support Planning Ahead implementation 5. Develop and review the Planning Ahead (ReSPECT/EPaCCS) template 6. Seek patient and public involvement and feedback 7. Make available patient information about the ReSPECT process within Planning Ahead 8. Review 2021 national changes to EPaCCS 9. Raise awareness about Planning Ahead and ACP. Project Lead: Sarah McDermott Exec Lead: Gill Pottinger Strategy Outomes 1,4; EoL Board Outcome 1	Latest Update Single City-Wide Digital ReSPECT - work is progressing and gaining traction. Although not an LPCN project, combined resources from the city are actively involved and influencing this. Work is progressing at pace to bring the LTHT ReSPECT up to v3.5 of the national standard. The PPM+ Business team are leading on the eform development and community/primary care/hospice colleagues are contributing to this. At a city-wide level, the development is included in the scope of the 'Homefirst' workstream led by the ICB and funding has been allocated to support the development. The end result would be a ReSPECT form and adjacent Planning Ahead form that would sit in the shared Leeds Care Record with read/write functionality for community, primary care, hopsitals etc.	Next Steps .	on track
1B Community / Citywide ReSPECT Audit Objectives 1. Commission UoL / AUPC to undertake Audit 2. Audit to include Quantitative and Qualitative Analysis of community ReSPECT data 3. Audit to include patient experience from any citywide providers Project Leads: Sarah McDermott & Matthew Allsop Exec Lead: Gill Pottinger Strategy Outomes 1,4; EoL Board Outcome 1	Latest Update: The survey is live with YAS and both Hospices. Survey being launched in Primary Care bulletin on 9 September and linking with the Confed website/comms - will follow up/issue a reminder on 26 September. LCH launching imminently – comms being finalised. Earlier updates - The study has now been approved by the NHS Research Ethics Committee and Jakki Birtwistle, Research Fellow at the AUPC is pursuing site approvals before the survey can be circulated. St.Gemma's have started circulating the survey to staff and LCH have approved it. GP practices are more challenging because they need to be recruited individually to this which is time consuming. Aiming for surveys to be completed throughout September.	Next Steps 1. Jakki also plans to join the LPCN Exec meeting in November to provide an update by which time the report should be near completion.	delayed
2 Identification Tool for People approaching EoL (Timely) To develop an early identification tool for patients approaching the end of life to use in primary care in Leeds Objectives: 1. Secure funding to support the project 2. Establish working group 3. Agree resources required – Exec Lead, GP clinical leads, academic evaluation, data quality 4. Gain agreement to undertake project from National EARLY Team 5. Clarify scope, agree methodology and project plans 6. Appoint GP's to undertake project 7. Agree PCN and practices that will be within initial project phase 8. Review / Audit existing tool performance within Practices 9. Modify Tool as required 10. Test Modified Tool in same practices. 11. Review and adjust as required 12. Academic review of process, findings and report produced 13. Agree next phase and roll out into Primary Care if tool effective and validated Project Lead: Gill PottingerExec Lead: Gill Pottinger Strategy Outcome 2; Board Outcome 1	 Latest Update: Multi-agency workshop being set up for early November 2025 to explore the application of Artificial Intelligence in early identification. Continuing to explore innovative solutions for identifying people who are approaching end of life and also those who have an unmet palliative care need. Timescales and funding limitations have led to the decision not to pursue the grant application with Marie Curie /Leeds Hospital Charity. Working with Mathew Allsop and the UoL to scope out some discovery work with an AI researcher - yet to be recruited. Matthew Allsop delivered his final report on the Timely Tool on 8 April 2025. The tool did not perform well and based on the evidence presented, it was agreed that there is no value in developing the tool further. Agreed to share a project summary with key stakeholders and close the project. The remaining budget of £27k will be ringfenced whilst other solutions are being explored. 	Next Steps: 1. Assess outcomes from November Al workshop 2. Obtain agreement from the LPCN Exec Team to fund the discovery work with an Al Researcher. 3. Explore the feasibility of the Google offer to support some discovery work. 4. Close Timely Project and publish report on LPCN website. 5. Update programme objectives.	on track

3 Respiratory / Breathlessness Pathway	Latest Update:	Next Steps:	on track
Provide a collaborative partnership forum for reviewing patient experience and care pathways for patients at end of	The Respiratory Group event took place on 20 June 2025 and feedback attached below	Opioids for Breathlessness in Advanced Disease – review being led by Ash Birtles and guidance ready to	
life living with respiratory conditions and / or breathlessness and support quality improvements		be circulated to the Respiratory Group for comments. This review includes an information leaflet	
	POF	handed out to patients who are on opioids for breathlessness.	
Objectives:	Adobe Acrobat	Withdrawal of Ventilatory Support in Awake Patients — review complete and guidance has been	
1. Review existing Pathways and identify key issues	Document	uploaded onto Leeds Health Pathways.	
2. Agree actions that can be undertaken to improve service		Date of next meeting is 25 September 2025 (July meeting cancelled)	
3. Take actions as agreed			
4. Share updated service offers and referral routes			
5. Effectively share any amendments made, updated service specifications etc.			
Project Lead: Alison Boland Exec Lead: TBC			
Strategy Outcomes 3,6; Board Outcome 2			
4 Evidence into Practice / Research	Latest Update:	Next Steps:	on track
Overseeing the development, review, approval and dissemination of clinical guidelines relevant to palliative and end	Last EiP meeting held is 10 September 2025 and rewviewed guidelines update log:	1. Next EiP meeting is 3 December 2025.	
of life care	Opioids for Breathlessness in Advanced Disease - awaiting final version of the	2. Sign off and finalisation of remaining guidelines by the end of the year.	
5 ME 4012	updated guidance from Ash Birtles	3. Start 2026 with a view to establishing any gaps in guidelines, liaise with teams across Leeds if they identify anything that	
Objectives:	LCH Last Days of Life Symptom Management Guidance (including the LPCN syringe)	is needed or harmonising any other guidance documents.	
1. To encourage adoption across Leeds of the guidelines produced and agreed	driver prescribing guidance which sits as an appendix to this guidance) has		
2. Share the learning from clinical audits undertaken locally	been submitted to SMOM for approval on 8 October. Will also need to be		
3. Consider research findings and incorporate into best practice where appropriate.	submitted to Leeds Medicines Optimisation Group (LMOG) for approval as it is		
4. Maintain Guideline Tracker	being used by primary care.		
5. Invite academic colleagues from UoL to discuss research	Hydration Guidelines – SMc finalising guidelines.		
or miles acceptate concegnes from our to discuss rescured	Skin prep for subcutaneous devices - sub-group meeting arranged with key		
Project Lead: Chris Bonsell Exec Lead: Chris Bonsell	partners on 8 October. Update to be provided at next EiP meeting with		
- I Spece Seed. Simb bonden street Seed. China bonden	outcomes.		
Strategy Outcomes 3,5; Board Outcome 2			
U,	Discussion held at LPCN Exec regarding local SPICT tool and agreement reached to endorse the		
	national SPICT tool rather than develop anything locally.		
4B Anticipatory Medicines	Latest Update:	Next Steps:	on track
	Guidance submitted to SMOM for approval on 8 October (see update in 4	1. Obtain SMOM and LMOG approval.	on track
To provide consistent advice and access to Network member organisations on the prescribing and use of anticipatory	above).	1 Octain Sinon and Livida approval.	
medicines	LCH Symptom Management in the Last Days of Life guidance – SMc updated		
and the second s	that the Task & Finish Group reviewed this (Community) guidance which is		
Objectives:	guidance on anticipatory medicines and sits within the Planning Ahead		
1. Audit of S/C medication administered in last days of life	template. The review considered the findings and recommendations from the		
2. Present Results to Anticipatory Meds Group	Anticipatory Medicines audit and also looked at the opportunity to align		
3. Discuss issues identified at National Anticipatory Study Days	guidance on dose intervals with LTHT's guidance.		
4. Review Anticipatory Syringe Driver Guidance	One of the appendices within this guidance relates to the LPCN Syringe Driver		
5. Identify next Steps	Prescribing Guidance for community which has also been updated as part of		
6. Unify anticipatory prescribing across the city	the overall review.		
Pusiant Leady Maire Coakson Veron Noch Free Leady Chris Dansell	the overall review.		
<u>Project Leads:</u> Moira Cookson, Karen Neoh <u>Exec Lead:</u> Chris Bonsell	Anticipatory Medicines and reducing quantities prescribed on discharge - AH to take the proposal		
Stratony Outcomes 4 5, Board Outcome 2	to the Trust Pharmacy for their definitive position on this and try and align prescribing practice		
Strategy Outcomes 4,5; Board Outcome 3	with community as much as possible. August update - consistent message from LTHT Pharmacy		
	that this is not viable – keep under review but closed on actions.		
	The same was a series of the same of the s		
5 Equality Diversity and Inclusion (EDI)	Latest Update	Next Steps:	on track
<u>Objectives</u>	Last meeting held on 8 July 2025. WY ICB team presented Health Needs	Next meeting 21st October 2025	
	Assessment to the Group.		
1. Establish oversight LPCN EDI Group			
2. Provide oversight, co-ordination and support to EoL EDI agenda and projects			
Desirable and Tourke Militims, Free land, Heavest Touth St.			
Project Lead: Temba Ndirigu Exec Lead: Hannah Zacharias			
Strategy Outcome 2; Board Outcome 1	Latest Hadato	Novt Store:	ou tur el
Strategy Outcome 2; Board Outcome 1 5A EDI - Learning Disability Resources	Latest Update:	Next Steps: • Obtain LPCN Ever Team sign off of the easy read version of the Planning Ahead for your Future Care	on track
Strategy Outcome 2; Board Outcome 1 5A EDI - Learning Disability Resources Objectives:	• 'Planning Ahead for your Future Care' - easy read version has been reviewed	Obtain LPCN Exec Team sign off of the easy read version of the Planning Ahead for your Future Care.	on track
Strategy Outcome 2; Board Outcome 1 5A EDI - Learning Disability Resources Objectives: 1. Review existing ACP documentation and agree what is required in Easy Read Format	'Planning Ahead for your Future Care' - easy read version has been reviewed by the EDI Group and following final tweaks will be shared with the Exec Team	· ·	on track
Strategy Outcome 2; Board Outcome 1 5A EDI - Learning Disability Resources Objectives: 1. Review existing ACP documentation and agree what is required in Easy Read Format 2. Document identified resources	• 'Planning Ahead for your Future Care' - easy read version has been reviewed	Obtain LPCN Exec Team sign off of the easy read version of the Planning Ahead for your Future Care.	on track
Strategy Outcome 2; Board Outcome 1 5A EDI - Learning Disability Resources Objectives: 1. Review existing ACP documentation and agree what is required in Easy Read Format	 'Planning Ahead for your Future Care' - easy read version has been reviewed by the EDI Group and following final tweaks will be shared with the Exec Team for sign off. 	Obtain LPCN Exec Team sign off of the easy read version of the Planning Ahead for your Future Care.	on track
Strategy Outcome 2; Board Outcome 1 5A EDI - Learning Disability Resources Objectives: 1. Review existing ACP documentation and agree what is required in Easy Read Format 2. Document identified resources 3. Prioritise for Easy Read and develop those where gaps agreed	Planning Ahead for your Future Care' - easy read version has been reviewed by the EDI Group and following final tweaks will be shared with the Exec Team for sign off. What is palliative and end of life care' - easy read version circulated for	Obtain LPCN Exec Team sign off of the easy read version of the Planning Ahead for your Future Care.	on track
Strategy Outcome 2; Board Outcome 1 5A EDI - Learning Disability Resources Objectives: 1. Review existing ACP documentation and agree what is required in Easy Read Format 2. Document identified resources 3. Prioritise for Easy Read and develop those where gaps agreed	 'Planning Ahead for your Future Care' - easy read version has been reviewed by the EDI Group and following final tweaks will be shared with the Exec Team for sign off. 	Obtain LPCN Exec Team sign off of the easy read version of the Planning Ahead for your Future Care.	on track
Strategy Outcome 2; Board Outcome 1 5A EDI - Learning Disability Resources Objectives: 1. Review existing ACP documentation and agree what is required in Easy Read Format 2. Document identified resources	Planning Ahead for your Future Care' - easy read version has been reviewed by the EDI Group and following final tweaks will be shared with the Exec Team for sign off. What is palliative and end of life care' - easy read version circulated for comments to the EDI Group for comments back by 28 August.	Obtain LPCN Exec Team sign off of the easy read version of the Planning Ahead for your Future Care.	on track
Strategy Outcome 2; Board Outcome 1 5A EDI - Learning Disability Resources Objectives: 1. Review existing ACP documentation and agree what is required in Easy Read Format 2. Document identified resources 3. Prioritise for Easy Read and develop those where gaps agreed	Planning Ahead for your Future Care' - easy read version has been reviewed by the EDI Group and following final tweaks will be shared with the Exec Team for sign off. What is palliative and end of life care' - easy read version circulated for comments to the EDI Group for comments back by 28 August. The easy read leaflets on the LPCN have been linked to the West Yorkshire ICB	Obtain LPCN Exec Team sign off of the easy read version of the Planning Ahead for your Future Care.	on track
Strategy Outcome 2; Board Outcome 1 5A EDI - Learning Disability Resources Objectives: 1. Review existing ACP documentation and agree what is required in Easy Read Format 2. Document identified resources 3. Prioritise for Easy Read and develop those where gaps agreed	Planning Ahead for your Future Care' - easy read version has been reviewed by the EDI Group and following final tweaks will be shared with the Exec Team for sign off. What is palliative and end of life care' - easy read version circulated for comments to the EDI Group for comments back by 28 August.	Obtain LPCN Exec Team sign off of the easy read version of the Planning Ahead for your Future Care.	on track
Strategy Outcome 2; Board Outcome 1 5A EDI - Learning Disability Resources Objectives: 1. Review existing ACP documentation and agree what is required in Easy Read Format 2. Document identified resources 3. Prioritise for Easy Read and develop those where gaps agreed	Planning Ahead for your Future Care' - easy read version has been reviewed by the EDI Group and following final tweaks will be shared with the Exec Team for sign off. What is palliative and end of life care' - easy read version circulated for comments to the EDI Group for comments back by 28 August. The easy read leaflets on the LPCN have been linked to the West Yorkshire ICB	Obtain LPCN Exec Team sign off of the easy read version of the Planning Ahead for your Future Care.	on track
Strategy Outcome 2; Board Outcome 1 5A EDI - Learning Disability Resources Objectives: 1. Review existing ACP documentation and agree what is required in Easy Read Format 2. Document identified resources 3. Prioritise for Easy Read and develop those where gaps agreed	Planning Ahead for your Future Care' - easy read version has been reviewed by the EDI Group and following final tweaks will be shared with the Exec Team for sign off. What is palliative and end of life care' - easy read version circulated for comments to the EDI Group for comments back by 28 August. The easy read leaflets on the LPCN have been linked to the West Yorkshire ICB	Obtain LPCN Exec Team sign off of the easy read version of the Planning Ahead for your Future Care.	on track
Strategy Outcome 2; Board Outcome 1 5A EDI - Learning Disability Resources Objectives: 1. Review existing ACP documentation and agree what is required in Easy Read Format 2. Document identified resources 3. Prioritise for Easy Read and develop those where gaps agreed	Planning Ahead for your Future Care' - easy read version has been reviewed by the EDI Group and following final tweaks will be shared with the Exec Team for sign off. What is palliative and end of life care' - easy read version circulated for comments to the EDI Group for comments back by 28 August. The easy read leaflets on the LPCN have been linked to the West Yorkshire ICB	Obtain LPCN Exec Team sign off of the easy read version of the Planning Ahead for your Future Care.	on track
Strategy Outcome 2; Board Outcome 1 5A EDI - Learning Disability Resources Objectives: 1. Review existing ACP documentation and agree what is required in Easy Read Format 2. Document identified resources 3. Prioritise for Easy Read and develop those where gaps agreed	Planning Ahead for your Future Care' - easy read version has been reviewed by the EDI Group and following final tweaks will be shared with the Exec Team for sign off. What is palliative and end of life care' - easy read version circulated for comments to the EDI Group for comments back by 28 August. The easy read leaflets on the LPCN have been linked to the West Yorkshire ICB	Obtain LPCN Exec Team sign off of the easy read version of the Planning Ahead for your Future Care.	on track

5B EDI - Review and agree training related to EOL and EDI	Latest Update	Next Steps:	on track
Objectives:	No Barriers Here - Training completed on 17 September and Steering Group	Adversity Trauma & Resiliance Train the Trainer - Co-development of training programme for palliative care - Initiative led	
1. Establish T&F Group	meeting arranged on 13 October to plan city-wide workshops.	by Amy Kenyon, WY ICB. Dates for training and further meetings to be confirmed. Scoping funding options for Mental	
2. Discuss and share known existing training for EDI		Health First Aider training (which is a pre-requisite for attending the train the trainer course)	
3. Agree actions required	Cultural Competency - remaining candidates to pursue separate offer of training		
0	provided directly by Em Campbell. Remaining dates include 16 October and		
Project Lead: Leigh Taylor Exec Lead: Hannah Zacharias	25 November. Sub- group to be developed to consider next steps from		
	training.Em Campbell to provide resources for awareness and information.		
	Meeting planned with Leeds Library to discuss resource bank linked with LPCN		
	website.		
5C PEoLC - Experience of EDI communities	Latest Update	Next Steps:	on track
To gain feedback on experience of EOLC by carers of recently deceased patients and their communities	Sub group meeting held to assess available LeDeR information	1. Draw up action areas based on LeDeR information (JW)	
	Further information gathered on needs of African-Caribbean and African communities in the LS7	Meeting arranged on 10 September to discuss how best to use the LeDer information (and any other existing	
Objectives:	area to add to compilation of needs information.	information) to make improvements within the whole system for people with learning disabilities)	
1. Work with partners on design, promotion and analysis			
	The first meeting of the PEoLC- Experience of EDI communities sub-group took place on 11 March	- Gather existing information and data (local/regional/national) for each of the three populations	
Project Lead: TBC Exec Lead: Sarah McDermott	2025 . Three populations identified to focus on:	- Identify any gaps in exisiting data	
	and a wish language disabilising	- Identify how gaps in information could be filled	
Strategy Outcomes 3,6; Board Outcome 2	- people with learning disabilities		
	- people living in the most economically deprived communities in Leeds		
	- people from BME communities - particular focus on black/black carribean		
	communities		
6 PEoLC Information (including LPCN website)	Latest Update:	Next Steps:	on track
To improve useful information available to the public		Obtain feedback from the wider group on the Leeds Directory's proposed 'wire frame' for palliative	
	original workshop members. Recommendations then to passed to Exec.	and end of life care.	
Objectives:			
1. Agree purpose and likely content for this work	The Beta (draft) version of the Leeds Directory pages/contents/links relating		
2. Develop content	to PEoLC and death and dying have been circulated to the original workshop group with feedback		
3. Build page and information leaflets	requested by 31 July.		
4. Promote website			
Project Leads: James Woodhead Exec Lead: TBC			
Strategy Outcome 6; Board Outcome 4			
7 Transfer of Care - Hospital to Hospice	Latest Update:	Next Steps:	on track
To optimise the transfer of care of patients under the care of Specialist Palliative Care Teams (SPCT's) in Leeds	Meeting held with WY ICB and Leeds Placed ICB on 2 September to confirm	LC to clarify membership and identify those required for quoracy.	
To optimise the transfer of care of patients under the care of specialist familiative care reality (of cr s) in accus	governance arrangements for the Leeds Palliative Care Ambulance:	Review daily referral meeting process and governance with aim to streamline and ensure equity	
Objectives:	- Commissioning / contracting responsibilities remain with ICB.	across the city.	
1. Monitoring TOC data to identify themes affecting patient transfers.	- ICB will not routinely attend ToC meeting but LPCN can raise any issues with	Scope service level offer across the city, e.g. definitions of bariatric, degree of complexity and	
2. Regular review of organisational pressures to identify impact on transfer of care.	the Ambulance via ToC to James Neale (Quality Team ICB), Emma	patient acuity, equipment requirements.	
3. Monitor and optimise Palliative Care Ambulance transfer process in conjunction with YAS colleagues and activity	Rajakrishnen (Quality Team ICB), Lisa Bentley (ICB YAS Contract Lead)	Update SOP and Terms of Reference in line with the above.	
report	rajuktishinen (quality realin tes), Esa sentiely (tes 1715 contract sead)		
4. Proactively identify cost / time saving opportunities and implement changes	Last ToC Hospital to Hospice meeting held on 30 July to review and refresh:		
5. Adapt to new / unpredicted challenges to patient flow – horizon scanning and acting on information from other	- workstream priorities for the Group for 25/26.		
LPCN groups	- membership and scope of the ToC Group - agreed to involve CPCT colleagues.		
	, , , , , , , , , , , , , , , , , , , ,		
<u>Project Lead</u> : Lesley Charman <u>Exec Lead</u> : Lesley Charman	Update presented on ED to Hospice Transfer by Catherine Malia and agreed to		
Strategy Outcomes 3.4: Roard Outcome 3	have on-going liaison with the working group and scrutiny of data.		
Strategy Outcomes 3,4; Board Outcome 3			
7A Londo Politativo Coro Archylor	Latest Undate	Novt Stone	on track
7A Leeds Palliative Care Ambulance	Back to BAU with any issues/development ideas to be raised at the ToC as and	Next Steps Ongoing monitoring ac tack and finish work closed	on track
To provide support to the Operational Group and deliver service improvements identified	when appropriate. (NB the protected slots can temporarily also be used by	Ongoing monitoring as task and finish work closed	
Objectives	OOA.		
Objectives: 1. Continue to deliver relevant training for the service			
Continue to deliver relevant training for the service Monitor the Activity Reports each quarter	Task and Finish Group met on 12 August 2025 to review the results of the		
3. Add service information to YAS website	embargoed slots and changes to pre-booking timescale. Agreed		
4. Develop and distribute service leaflet	to continue with two embargoed slots per day (11:30 and 12:30) and also 48		
5. Determine how best to gain user feedback	hour timescale for pre-booked transfers (Palliative / Fast track patients). The		
6. Ensure new ambulance is operational	Group is now closed with a clear set of future actions to take forward.		
7. Agree service improvement plan for 24/25			
(Contracting and Commissioning is with WY ICB - Lisa Bentley)	Business case approved by LPCN Exec Team for PAT slides to support bed		
	moves in the community.		
<u>Project Lead</u> : Gareth Sharkey <u>Exec Lead</u> : Lesley Charman	No. 160 bed no set 700 control to an Asset 10 days of		
	New LCH bed moves (within patient's home) protocol implemented.		
Strategy Outcome 3; Board Outcome 2			
	1		

- Britania i an	ntest update	Next steps	on track
vide programme or initiatives and activities to chable people in Lecus to:	ist meeting cancelled due to low acceptance of the meeting. For Dying Matters Week 2025 the	Next Dying Matters Network meeting on 14th October 2025	
more connortable about acath and aying	geing Well team compiled a list of events that were happening to mark the week along with extra		
iss their end of life wishes with family members and/or health and social care professionals resc	sources that were widely communicated including:	Promote Baton of Hope - Baton of Hope Event is coming to Leeds on 10th September, the event raises awareness of	
for their death including writing their will, registering as an organ donor and communicating their funeral		"Standing up to Suicide" and prevention The Baton of Hope Began It's Inaugural Tour of The UK,	
	ocal events and exhibitions:	https://batonofhopeuk.org/become-a-baton-bearer/	
	ying Matters Week program from Leeds Libraries		
The state of the s	eath Cafes: Friday 9th May and Monday 12th May.		
choice and community Engagement	ne Swan Song Project: Thursday 8th May and Saturday 10th May.		
ding Capacity	anda Libraritas Basab lists		
munications and ivial ketting	eds Libraries Book list:		
porting communities dealing with grief and bereavement	nere was a special reading list for the week - book list available on request.		
Dr.c.	rojecting Grief exhibition – Thackray Museum of Medicine		
ork is coordinated by the Leeds Dying Matters Partnership	ojecting drief exhibition - macking museum of medicine		
A C	Good Life and Death: Yorkshire Conference 2025		
: Lead: Robina Ahmed Exec Lead: Sarah McDermott			
gy Outcomes 7; Board Outcome 4	eeds Teaching Hospitals NHS Trust - the specialist palliative care team hosted an event at		
Sy outcomes 7, Board outcome 4	ledhow Wing, St James' Hospital with a variety of stalls, performances, artwork and poetry.		
In a	addition, we posted on the Age Friendly Leeds Twitter page and saw engagement with 147		
pea	eople.		
ore city innited bata	itest Update	1) Continue to monitor overall ACP uptake via Planning Ahead report.	
p monitoring and insight of city wide P&EoLC through enhanced use of Leeds Data Model	eceived 2024/25 Q4 (full year) dataset from ICB	2) ICB team BI to progress reporting against EoLC Board paper.	
	and the second s	3) Secure MA LDM access to bolster capacity.	
1403	Agreement to proceed with honorary contract to enable Matthew Allsop (UoL,		
nesi Let data incorporated into roddine rianning Aneda reports	AUPC) to access LDM.		
al inequalities analysis of combined GSF/EPaCCS/ReSPECT 2) P	Precedent for join QI? Research access established.		
red EOLC Board support Dec 23 for focus on ACP data and AUPC access to help analysis			
t Lead: Adam Hurlow Exec Lead: Adam Hurlow			
y Outcome: population needs			
	test Update:	Next Steps:	on track
con the zeeds communication skins strategy to provide a crear model and standards of communication skins	Current Communication strategy due for renewal.	Develop a report detailing current provision and recommendations for the future.	
6 for all fleatest and social care professionals in relation to 1 2020.	Current communication skills training provision throughout the city/ nationally		
SC	scoped.		
t <u>Lead</u> : Trish Stockton <u>Exec Lead</u> : Leigh Taylor (covering)			
zy Outcome 5; Board Outcome 3			
addation i familia / meda i familia	ttest Update:	Next Steps:	on track
ver training to an partners who will use the Flamming Falcad Template across Lecus	Planning Ahead training in September completed with good attendance.	• Finalising facilitators for 2026 training sessions - 3 of 4 dates now confirmed.	
	Training material reviewed, updated and uploaded into a secure area of the LPCN website.	Next Planning Ahead training scheduled for December 2025.	
ives.	Training in February and May 2025 cancelled due to unforeseen circumstances.	Next Communication Skills training is scheduled for xxxxxxxx	
ongoing delivery of training	Training in February and Way 2023 cancelled due to unioreseen circumstances.	Increasing the pool of facilitators available to support training.	
tify facilitators			
ver training			
uate training			
Leady Leigh Toylor Free Leady Leigh Toylor (covering)			
: Lead: Leigh Taylor Exec Lead: Leigh Taylor (covering)			
zy Outcome 5; Board Outcome 3			
	atest Update:	Next Steps:	on track
	Echo programme for 2025 now complete (7 sessions).	• AHP Echo evaluation report to be completed.	On track
mile to deliter the detector includes a facility facility and the detector in facility in facility and the detector in facility and	AHP 2025 course at capacity - Waiting list in place for a new cohort.	7 Table Evaluation report to be completed.	
	Jane Chatterjee and Jason Ward move from core team to support as subject		
	experts as required.		
uate and amend accordingly to maintain high standard of education	•		
elop feedback reports			
: Lead: Leigh Taylor Exec Lead: Leigh Taylor (covering)			
yy Outcome 5; Board Outcome 3			
Education - Care Home Education Report Lat	atest Update:	Next Steps:	on track
The state of the s	e-learning content for Support workers in the Community including hospice	Scope funding streams for education day/conference.	
	and care homes being prepared to transfer to Leeds Healthcare Academy.	Developing / linking with reward/ recognition of skills and knowlege learnt.	
	Completed webpage of resources on LPCN website for care homes.	• Sub-group to form once core capabilities published to adapt and integrate city wide into care	
ives:	Scoping care home education offer in different areas of West Yorkshire.	homes.	
	Report complete and circulated.	Sub-group developed to review current education offer in care homes.	
e TOR			
e out current Education offer and agree training gaps			
e Actions required to meet education need identified			
<u>Lead</u> : Trish Stockton <u>Exec Lead</u> : Leigh Taylor (covering)			
gy Outcome 5; Board Outcome 3			
ives: blish Care Home Education 'Core LPCN Projects' group te TOR de out current Education offer and agree training gaps de Actions required to meet education need identified tead: Trish Stockton Exec Lead: Leigh Taylor (covering)	Completed webpage of resources on LPCN website for care homes. Scoping care home education offer in different areas of West Yorkshire.	Sub-group to form once core capabilities published to adapt and integrate city wide into care homes.	

10E Education - Review Advance Care Planning training in Leeds	Latest Update:	Next Steps:	on track
	Developed a Leeds specific diagram as quick reference to ACP training content.	Review resources available on website. Secure link to be developed to include a resource bank for	
Objectives:	Report complete on current ACP education, resources and any gaps within the	training material for Facilitators.	
1. Map out city wide ACP education provision.	city. Actions linked with report recommendations.		
2. Scope current resources used	Focus section in LPCN Education Group for updates/ feedback on ACP.		
3. promote consistent and standardised training throughout the city	All organisations agreed to consider using pre/post confidence ratings post in		
	training sessions.		
Project Lead: Leigh Taylor Exec Lead: Leigh Taylor (covering)	Scope current undergraduate training; limited engagement no standardised		
	model used.		
Strategy Outcome 5; Board Outcome 3	Contact key people throughout different organisations to gain insight into		
	current education provision and resources used.		
10F Education - Support Homelessness Citywide Training	Latest Update:	Next Steps:	on track
	Planning session held in June 2025 to review evaluations; draft report with Nicky Hibbert for	Scope out palliative care education needs for probationary service - Nicky Hibbert to scope potential areas for education	
Objectives:	review.	and look at next steps.	
1. Schedule 5 dates for the programme to deliver training to those organisations that work with homeless people.			
2. Work on the actions of meeting in order to ensure training is delivered.			
Project Lead: Nicky Hibbert Exec Lead: Leigh Taylor (covering)			
Strategy Outcome 5; Board Outcome 3			